Job Name: Muscoy OU Remedial Action
WA No.: 016-RARA-09J5

Project Location: San Bernardino, CA
URS Project No.: 18600069.01030

2870 Gateway Oaks Drive, Suite 150
Sacramento, CA 95833

MUSCOY 19" STREET PLANT/ENCANTO PARK e .
TECHNICAL MEETING MINUTES Time Erom: 1030 - 1700

U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Contract No. 68-W-98-225

Meeting Attendees:

O Kim Hoang/USEPA;

O Dennis Bane/URS; Dwayne Deutscher/URS; Adam Harvey/URS; Nick Reylek/lURS

O Stacey Aldstadt/SBMWD (morning only); Robin Ohama/SBMWD; Bill Bryden/SBMWD; Mike Lowe/SBMWD (morning
only); Lana Kennerly/SBMWD; Dave Solomona /SBMWD (afternoon only)

O Mark Eisen/Secor

O Bob Kemmerle/E2

Meeting Topics: (Note, in order to accommodate schedules of various attendees, the order of topics varied from that in the
agenda. However, in order to maintain the standard meeting minute format established historically and to match the agenda,
the following notes maintain the standard agenda format and order. In other words, the topics presented in these meeting
minutes are not in the actual order they were discussed in the meeting).

O Project Construction Status
o Encanto Park Booster Pump Station

e The SixCENSE instrument setup, incorporation into SCADA, testing, and operator training
remains to be accomplished by URS and its subcontractors. The issue is that the power supply
is not sufficient to allow a signal to be communicated in the longer cable provided by the
manufacturer. The vendor and manufacturer are working on a technical solution. URS has a
backup plan ready in case the solution is unsuccessful (use the shorter standard cable provided
and mount a junction box on the inside wall of Encanto Park for the controller. Then route 4-20
mA cable from the junction box to the MCC in existing conduit).

» The electrical final inspection will be conducted concurrent with the SixCENSE testing and
training.
0 Treatment Plant
» Alist of items that are not completed were noted on Attachment A on 27 July 2005, as

exceptions to the final inspection. All items are complete except for item 6 (West influent
pressure transducer reading 10 psi high).

* A monthly performance evaluation was conducted on 14 December 2005 by Adam Harvey and
Nick Reylek/URS; Bob Kemmerle/E2; and Mike Lowe/SBMWD.

o Extraction Wells

* An Attachment A was generated listing the exceptions from the final inspection. Correction of
these items is in progress by SBMWD.

0 Monitoring Wells

* An Attachment A was generated listing the exceptions from the final inspection. Correction of
these items is in progress by SBMWD.
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Meeting Topics Continued:

O Instrumentation/SCADA
o Treatment Plant —

» Communication problem between RTUs corrected by URS. Nick noted that CAT 5, exterior
cable was used to replace the communication cable.
» Communication between the vessels and the pump room SCADA has been interrupted; two
serial cards require replacement.
o Encanto Park —
» URS is working with subcontractors to complete the installation of the Cl, pH, temperature and
pressure probes.
» Dave stated the Muni stop signal is working. Bob asked if this should be tested periodically. Bill
said this is an operations issue and will be included in the SBMWD O&M Plan.
o Monitoring Wells —

» Dave stated that he is 90% finished with new radio installation. They will be tested this week or
next. This should improve data flow to Operations and should be completed first quarter 2006.

Q Extraction Well Status

o EW-110 providing only 2,200 gpm. SBMWD is working with Center Lift to identify the cause. SBMWD will issue
a report on the issue.

o EW-109 sump is 100% full of fines as observed in the video log per Dennis Bane. The well is either still
developing or the well was never properly developed. SBMWD will develop a report for this well.

o EW-111 has low flow deep. URS will evaluate the spinner tests prior to and after backfilling.
0o Camera tubes had a lot of mud in them.
o Video log was performed on Darby well. IT has an air line in it and has riveted pipe, some of which is damaged.

Q Project Issues/Schedules

o URS is proceeding with the Colima well abandonment and replacement. The project will go out to bid with bids
received back in early January. Bill would like to see the bids.

o SBMWD will send out a deliverable status for their documents.

o0 The procedure for distribution and review of deliverables was discussed. A Draft will go to EPA, SBMWD, and E2
for 30 days, followed by a draft final to DTSC for 15 days. A final will go out to a distribution list. This list was
discussed but not finalized.

o URS will distribute the Final Phase | Pipeline, Phase Il Pipeline, and Undercrossing Construction Inspection
reports to EPA, SBMWD, and E2, but will not distribute to the entire distribution group until the RA Report.

QO One-Year Operations

o The monthly report format was discussed. Kim desires to combine the capture and operations report into a single
report. The format of the report should follow the SBMWD Progress Reports. Adam will prepare a monthly
status report draft for August and will discuss it with Kim. Kim can come to Sacramento to discuss anytime.
Adam will work with Lana to get the data as needed.

o Kim prepared a spreadsheet to track items of importance. This will be included in the monthly reports. URS will
update it and send to Kim for review.

o0 The goal of the report is to show compliance with the performance criteria.

Kim will send her written notes to URS regarding ideas for the report.
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Meeting Topics Continued:

o Kim would like to have a monthly meeting to discuss operating conditions and analysis. This would include
discussion whether flow changes are needed, trigger points, decision points, etc.

0 The operations of the system should be discussed on the Monday calls. Discuss events, sampling, data
expected, etc. The weekly reports will be modified by URS to include operations and monitoring.

o Roger will modify the capture analysis report table to “bgs” (below ground surface).

0 SBMWD (Dave) will produce a top-down SCADA summary report and send to URS. This will be incorporated into
the monthly status report that URS produces.

0 The spinner test report went out 8 December. URS needs comments back to plan zone sampling. Mark will
discuss on Monday, 19 December call. Bill requested a spinner test report in PDF format.

o Roger will send out tentative sample depths (bgs).

o Warranty issues were discussed. Adam will send out the warranty spreadsheet to the team. Dennis requested
that the city notify team if modifications are made since this may affect manufacturer warranties. Dwayne
confirmed that URS will pursue warranty issues with due diligence. If contractor says not covered by warranty,
URS will get in writing. Bill noted that low cost items ($200-300) should just be fixed. Kim noted that if not a
warranty issue then an item should be repaired under O&M costs, which the city has budget for. Bill agreed that
if there is a problem it will be fixed. If the city believes it is a warranty issue, URS will be notified so that warranty
repair can be pursued. Dwayne stated that URS will finish the Attachment A list and will provide a URS POC for
the city for warranty issues.

O Quality Control Team
o Bob will continue to participate in the monthly performance evaluations with URS and SBMWD.

o Kim requested that Bob and Tom (hydrogeology) perform oversight of remaining project issues. This includes
reviewing reports, reviewing data, attending a monthly operations meeting.

o Kim noted that from her perspective, construction carries through to O&F (O&F is part of construction). With
stringent deadlines, deliverables must be high quality from the beginning.

0 Dwayne noted that timely review of deliverables by all parties is critical to maintaining schedule.
0 Bill said to inform Lana when reviews are due and when comments are needed. She will track for city.

0 Community Relations
0 The Lakes and Streams program for Muni was discussed. Any inquiries should be referred to EPA.

Q  Other
0 Kim will be out from 4 January until third week in January.
0 Stacey introduced Robin Ohama, the new Deputy General Manager of SBMWD.
0 It was discussed that the city may want to have the OSAP posted on its web page.

O Next Meeting
0 Next Technical meeting time is scheduled for 3 January 2006; 1:00 p.m.; in San Bernardino. The topic will be
capture analysis.

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendees
understanding differ, please contact Adam Harvey at (916) 679-2002 or adam_harvey@urscorp.com. The minutes contained
herein will stand if not corrected within ten (10) days of this writing.







